COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 25/ 2019

ESTI MATE SUMVARY 14:31: 04
CONTI D C20258- COMBO ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 20258- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 60.5 DAYS TI ME ALLOW 380 WORK DAYS
PR SH 119A BOULDER CANYON PERCENT TIME:  15.92 ORI G TI ME ALLON 380 WORK DAYS
PRQJECT NO. ERL19A- 065
PR SH 119A BOULDER CANYON
NAME OF ROAD:
PRQJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PER OD ENDI NG 06/ 25/ 2019 DATE TIME STARTED 03/13/2019
14290 HI LLTOP RD. DATE LET 01/ 03/ 2019 DATE WORK BEGAN  03/13/2019
DATE AWARDED 01/31/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/26/2019 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 03/13/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 16, 962, 889. 84 PARTI Cl PATI NG $  1,080,262.05 $ 610, 026. 99
AWARD PRQIJECT AMT: $ 30, 306, 322. 04 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 6.37% TOTAL EARNI NGS 1, 080, 262. 05 610, 026. 99
FUNDS AVAI LABLE: $ 15,882, 627.79 STOCKPI LED MATERI ALS 102, 015. 00 102, 015. 00
GROSS EARNI NGS 1,182, 277.05 712, 041. 99
TOTAL CLAI M5 $ 0.00 RETAI NAGE -22,385. 46 -8,278.41
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 159, 891. 59 703, 763. 58
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 159, 891. 59 703, 763. 58
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 703, 763. 58

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20258-BI D ESTI MATE RUN 06/ 25/ 2019
PRQJECT: ERL19A- 065 ESTI MATE NO 0003 14: 31: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 6. 740 0. 000
ACRE 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0010 201-00005 Renoval of Debris 1. 000 0. 000
LS 0. 000 0. 00
2,500. 00000 0. 000 0.00
0015 202-00010 Renpval of Tree 362. 000 2.000
EACH 3.000 900. 00
300. 00000 5. 000 1, 500. 00
0020 202-00015 Renoval of Headwal | 8. 000 1. 000
EACH 4.000 2, 600. 00
650. 00000 5. 000 3,250. 00
0025 202-00019  Rerpval of Inlet 3. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0030 202-00033 Renoval of Pipe 15. 000 1. 000
EACH 4.000 2,240. 00
560. 00000 5. 000 2,800. 00
0035 202- 00037 Renoval of End Section 1. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0040 202-00090 *Renoval of Delineator 115. 000 0. 000
EACH 0. 000 0. 00
4.00000 0. 000 0.00
0045 202-00150  Reroval of Wall 15. 000 0. 000
EACH 0. 000 0. 00
95. 00000 0. 000 0. 00
0050 202-00155 *Renoval of Wall 166. 000 0. 000
LF 0. 000 0. 00
17. 50000 0. 000 0. 00
0055 202-00200 Renoval of Sidewal k 896. 000 0. 000
Sy 0. 000 0. 00

5. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20258-BI D ESTI MATE RUN 06/ 25/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0003 14: 31: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00201  *Renoval of Curb 417. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0065 202-00203 Renoval of Curb and Cutter 42.000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0.00
0070 202-00206 Renoval of Concrete Curb Ranp 11. 000 0. 000
Sy 0. 000 0. 00
10. 00000 0. 000 0. 00
0075 202-00220 *Renoval of Asphalt Mat 34,571. 000 46. 000
SY 153. 000 841. 50
5. 50000 199. 000 1,094.50
0080 202-00810 *Rerpval of Ground Sign 92. 000 0. 000
EACH 0. 000 0. 00
56. 00000 0. 000 0. 00
0085 202-00821 *Rermoval of Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
56. 00000 0. 000 0. 00
0090 202-01130 *Renpval of Guardrail Type 3 6, 555. 000 358. 000
LF 0. 000 0. 00
2.50000 358. 000 895. 00
0095 202-01135 *Renoval of Guardrail Thrie Beam 150. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0.00
0100 202-01140 Renoval of Guardrail Type 4 2, 795. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0105 202-01300 *Renoval of End Anchorage 24.000 3. 000
EACH 0. 000 0. 00
215. 00000 3.000 645. 00
0110 202-04002 *dean Cul vert 48. 000 23.000
EACH 4.000 3, 400. 00

850. 00000 27.000 22, 950. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20258-BI D ESTI MATE RUN 06/ 25/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0003 14: 31: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-00010 *Uncl assified Excavation (Conplete In Place) 42, 236. 000 0. 000
cY 0. 000 0. 00
21. 00000 0. 000 0. 00
0120 203-00040  Uncl assified Excavation (Special) 2, 554. 000 0. 000
cY 0. 000 0. 00
23. 00000 0. 000 0. 00
0125 203-00100 Muck Excavation 1,277.000 0. 000
cY 0. 000 0. 00
45. 00000 0. 000 0. 00
0130 203-00400 *Rock Excavation 44,000. 000 1, 515. 000
cY 1, 790. 000 85, 920. 00
48. 00000 3, 305. 000 158, 640. 00
0135 203-00598 *Rock Scal i ng 375. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0140 203-01100 Proof Rolling 20. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0145 203-01510 Backhoe 900. 000 3. 000
HOUR 0. 000 0. 00
110. 00000 3. 000 330. 00
0150 203-01597 *Pot hol i ng 30. 000 9. 500
HOUR 20. 500 5,125.00
250. 00000 30. 000 7,500. 00
0155 203-02324  *Blast Vibration Mnitoring 1. 000 0.034
LS 0. 041 7,380. 00
180, 000. 00000 0. 075 13, 500. 00
0160 206-01786 *Shoring (Area 6) 1. 000 0. 000
LS 0. 000 0. 00
14, 900. 00000 0. 000 0. 00
0165 207-00205 Topsoi | 8, 550. 000 0. 000
cY 0. 000 0. 00

35. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20258-BI D ESTI MATE RUN 06/ 25/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0003 14: 31: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 207-00310 St ockpil e Wetl and Topsoi | 3. 000 0. 000
cY 0. 000 0. 00
150. 00000 0. 000 0. 00
0175 208-00008 *Erosion Log Type 2 (12 Inch) 20, 000. 000 0. 000
LF 0. 000 0. 00
6. 25000 0. 000 0. 00
0180 208-00023 *Erosi on Log (Type 3)(12 Inch) 4, 000. 000 3,177. 000
LF 680. 000 4,012.00
5. 90000 3, 857. 000 22,756. 30
0185 208- 00035 *Aggr egat e Bag 400. 000 192. 000
LF 0. 000 0. 00
5. 60000 192. 000 1,075. 20
0190 208-00041  Rock Check Dam 100. 000 0. 000
EACH 0. 000 0. 00
285. 00000 0. 000 0. 00
0195 208-00045 Concrete Washout Structure 7.000 0. 000
EACH 0. 000 0. 00
4, 400. 00000 0. 000 0. 00
0200 208-00070 Vehi cl e Tracki ng Pad 14. 000 3. 000
EACH 2.000 6, 200. 00
3, 100. 00000 5. 000 15, 500. 00
0205 208-00103 Renoval and Disposal of Sedinent (Labor) 600. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0210 208-00105 Renoval and Disposal of Sedinment (Equipnent) 600. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0215 208-00106 *Sweepi ng (Sedi ment Renoval ) 600. 000 0. 000
HOUR 2.250 281. 25
125. 00000 2.250 281. 25
0220 208-00207 *Erosion Control Management 250. 000 8. 000
DAY 2.500 337.50

135. 00000 10. 500 1, 417.50



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20258-BI D ESTI MATE RUN 06/ 25/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0003 14: 31: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 208- 00300 Tenporary Berms 300. 000 0. 000
LF 0. 000 0. 00
8. 65000 0. 000 0. 00
0230 208-00301 Tenporary Diversion 2, 700. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0.00
0235 208-00400 \Water Control 1. 000 0. 000
LS 0. 000 0. 00
150, 000. 00000 0. 000 0. 00
0240 208-00520 Tenporary Stream Crossing 1. 000 0. 000
LS 0. 000 0. 00
30, 000. 00000 0. 000 0.00
0245 210-00011  *Reset Mailbox Structure (Type 1) 21.000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0250 210-00012 *Reset Mailbox Structure (Type 2) 6. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0.00
0255 210-00013 *Reset Mailbox Structure (Type 3) 3. 000 0. 000
EACH 0. 000 0. 00
380. 00000 0. 000 0. 00
0260 210-00090 *Reset Delineator 1. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0.00
0265 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0270 211-01115 *Rock Reinforcenment (Nunmber 10) 14, 850. 000 0. 000
LF 0. 000 0. 00
98. 00000 0. 000 0.00
0270 MATERI AL ALLOWANCE Rock Reinforcing (No. 10) 0. 000
LF 7,500. 000 35, 325. 00

4.71000 7,500. 000 35, 325. 00



CONTI D

CAT NO0200

0275 211-03005

0280

212- 00006

0285

212-00007

0290

212-00022

0295

212-00032

0300

213- 00004

0305

213-00012

0310

213- 00061

0315

214-00145

0320

214-01013

0325 216-00042

ROADWAY

C20258- COMBO
20258-BI D
ER119A- 065
| TEM
DESCRI PTI ON
Dewat eri ng

*Seedi ng (Native)

*Seeding (Native) (Hydraulic)

*Seedi ng (R parian)

*Soi |

Condi ti oni ng

*Mul ching (Weed Free Straw)

*Spray-on Mul ch Bl anket

*Mul ch Tackifier

Protection Fence

*Pl ant

*Live WIIlow Stakes

* Soi

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

1. 000

185, 000. 00000

9. 200
ACRE
450. 00000
1. 000
ACRE
1, 000. 00000
0. 200
ACRE
3, 500. 00000
10. 400
ACRE
3, 400. 00000
9. 400
ACRE
630. 00000
1. 000
ACRE
3, 500. 00000
1, 880. 000
LB
2. 75000
1, 730. 000
LF
6. 00000
100. 000
EACH
3. 25000
Ret ention Bl anket (Bi odegradabl e Straw Coconut) 4, 000. 000
SY

2.30000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 06/ 25/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:31: 04

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20258-BI D ESTI MATE RUN 06/ 25/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0003 14: 31: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 216-00301  *Turf Reinforcement Mat (C ass 1) 1, 700. 000 0. 000
Sy 0. 000 0. 00
5. 00000 0. 000 0. 00
0335 217-00015 Noxi ous Weed Management 300. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0340 240-00010 Renpval of Nests 40. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0345 240- 00020 Netting 1, 300. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0350 304-06007  Aggregate Base Course (Cl ass 6) 6, 619. 000 8. 000
CcY 27.000 1, 336. 50
49. 50000 35. 000 1, 732. 50
0355 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 500. 000 11. 000
TON 40. 000 5, 800. 00
145. 00000 51. 000 7,395. 00
0360 403-09210 *Stone Matrix Asphal t 3,921. 000 0. 000
TON 0. 000 0. 00
111. 00000 0. 000 0. 00
0365 403-34721 *Hot Mx Asphalt (Grading SX) (75) (PG 58-28) 7, 338. 000 0. 000
TON 0. 000 0. 00
82. 00000 0. 000 0. 00
0370 420-00113  Geotextile (Drainage) (Cass 2) 21, 044. 000 0. 000
Sy 0. 000 0. 00
1. 80000 0. 000 0. 00
0375 504- 08255 *Masonry Landscape Wall (Dry Stack) 73. 000 0. 000
SF 0. 000 0. 00
59. 00000 0. 000 0. 00
0380 506- 00206 Riprap (6 Inch) 777.000 0. 000
cY 0. 000 0. 00

78. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0385 506-00212

0390

506- 00218

0395

506- 00224

0400

506- 00612

0405

514-00048

0410

601- 01000

0415

601-01050

0420

602- 00000

0425

603- 10240

0430

603- 30024

0435 604-00305

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

Riprap (12 Inch)

Ri prap (18 Inch)

Riprap (24 Inch)

Matrix Riprap (12 Inch)

Pedestrian Railing (48 Inch)

Concrete Class B

Concrete Class B (Wall)

*Rei nforcing Steel

24 Inch Corrugated Steel

Pi pe

24 Inch Steel

End Section

Inlet Type C (5 Foot)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

70. 000

cy
125. 00000
7, 888. 000

cy
80. 00000
50. 000

cy
130. 00000
4, 263. 000

cy
125. 00000
238. 000

LF
225. 00000
53. 000

cy
697. 00000
18. 000

cy
800. 00000
12, 965. 000

LB
1. 05000
15. 000

LF
98. 00000
3. 000

EACH
650. 00000
3. 000
EACH

3, 800. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 25/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:31: 04

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20258-BI D ESTI MATE RUN 06/ 25/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0003 14: 31: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 604-00350 Inlet Type C (Special) 2.000 0. 000
EACH 0. 000 0. 00
4,700. 00000 0. 000 0. 00
0445 604-00510 Inlet Type D (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0.00
0450 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 5, 169. 000 0. 000
LF 0. 000 0. 00
47.00000 0. 000 0. 00
0455 606-00910 GQuardrail Type 9 (Style CA) 1, 519. 000 0. 000
LF 0. 000 0. 00
79. 00000 0. 000 0.00
0460 606-00940 Guardrail Type 9 (Style CE) 1, 238. 000 0. 000
LF 0. 000 0. 00
160. 00000 0. 000 0. 00
0465 606-01370 *Transition Type 3G 10. 000 0. 000
EACH 0. 000 0. 00
4, 790. 00000 0. 000 0.00
0470 606-01385 *Transi tion Type 3J 2.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0475 606- 01390 *End Anchorage Type 3K 2.000 0. 000
EACH 0. 000 0. 00
2,180. 00000 0. 000 0.00
0480 606-02003 *End Anchorage (Nonfl ared) 3. 000 0. 000
EACH 0. 000 0. 00
5, 100. 00000 0. 000 0. 00
0485 606- 02005 *End Anchorage (Fl ared) 15. 000 0. 000
EACH 0. 000 0. 00
3, 900. 00000 0. 000 0.00
0490 607-11525 *Fence (Plastic) 1, 000. 000 1, 000. 000
LF 0. 000 0. 00

2.00000 1, 000. 000 2,000. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20258-BI D ESTI MATE RUN 06/ 25/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0003 14: 31: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0495 607-55040 *Mesh Anchor 50. 000 0. 000
EACH 0. 000 0. 00
840. 00000 0. 000 0. 00
0495 MATERI AL ALLOMANCE Mesh Anchor 0. 000
EACH 50. 000 18, 600. 00
372. 00000 50. 000 18, 600. 00
0500 607-55100 *Wre Mesh (Draped) 68, 700. 000 0. 000
SF 0. 000 0. 00
3. 15000 0. 000 0. 00
0500 MATERI AL ALLOMANCE Wre Mesh 0. 000
SF 68, 700. 000 48, 090. 00
0. 70000 68, 700. 000 48, 090. 00
0505 608-00006 Concrete Sidewal k (6 Inch) 1,524.000 0. 000
SY 0. 000 0.00
59. 00000 0. 000 0. 00
0510 609-21010 Curb and CGutter Type 2 (Section I-B) 57. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0. 00
0515 609-21020 Curb and Gutter Type 2 (Section I1-B) 884. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0. 00
0520 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 156. 000 0. 000
EACH 0. 000 0. 00
115. 00000 0. 000 0. 00
0525 612-00102 *Del i neator (Drivable Concrete Installation) (Type I1I) 1. 000 0. 000
EACH 0. 000 0.00
120. 00000 0. 000 0. 00
0530 612-00103  *Delineator (Drivable Concrete Installation) (Type 28.000 0. 000
I
) EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0535 614-00011 *Sign Panel (Class I) 448. 000 0. 000
SF 0. 000 0. 00

21. 00000 0. 000 0. 00
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PCN: 20258-BI D ESTI MATE RUN 06/ 25/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0003 14: 31: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0540 614-00012 *Sign Panel (Class I1) 322. 000 0. 000
SF 0. 000 0. 00
26. 00000 0. 000 0. 00
0545 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 86. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0550 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 27.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
355. 00000 0. 000 0. 00
0555 614-80000 *Fl ashi ng Beacon 12. 000 0. 000
EACH 0. 000 0. 00
1, 960. 00000 0. 000 0. 00
0560 614-80385 *Runble Strip 9, 018. 000 0. 000
LF 0. 000 0.00
0. 18000 0. 000 0. 00
0565 615-00050 Enbanknent Protector Type 5 3. 000 0. 000
EACH 0. 000 0. 00
4, 400. 00000 0. 000 0. 00
0570 621-00450 *Det our Pavement 500. 000 80. 000
SY 0. 000 0.00
55. 00000 80. 000 4, 400. 00
0575 624-21013 12 Inch Drai nage Pipe (Class 1) (Conplete In Place) 255. 000 0. 000
LF 0. 000 0. 00
68. 50000 0. 000 0. 00
0580 624-27025 24 Inch Drainage Pipe (Class 7) (Conplete In Place) 49. 000 0. 000
LF 49. 000 4,410. 00
90. 00000 49. 000 4,410. 00
0585 624-27031 30 Inch Drainage Pipe (Class 7) (Conplete In Place) 62. 000 0. 000
LF 0. 000 0. 00
165. 00000 0. 000 0. 00
0590 624-27037 36 Inch Drainage Pipe (Class 7) (Conplete In Place) 530. 000 47. 000
LF 167. 000 25, 050. 00

150. 00000 214.000 32, 100. 00
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PCN: 20258-BI D ESTI MATE RUN 06/ 25/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0003 14: 31: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0595 624-27049 48 Inch Drainage Pipe (Cass 7) (Conplete In Place) 76. 000 0. 000
LF 0. 000 0. 00
210. 00000 0. 000 0. 00
0600 625-00000 *Construction Surveying 0. 600 0. 054
LS 0. 055 13, 750. 00
250, 000. 00000 0. 109 27, 250. 00
0605 626-00000 *Mobi | i zation 0.500 0. 000
LS 0. 096 334, 080. 00
3, 480, 000. 00000 0. 096 334, 080. 00
0610 626-01102 *Public Information Services (Tier Il) 0. 500 0. 035
LS 0. 025 1, 625. 00
65, 000. 00000 0. 060 3, 900. 00
0611 700-70034 F/ A Added Public Information Service Itens 1, 681. 150 0. 000
F A 1,681. 150 1,681.15
1. 00000 1, 681. 150 1, 681. 15
0615 627-00001 *Pavement Mar ki ng Pai nt 116. 000 0. 000
GAL 2.000 130. 00
65. 00000 2.000 130. 00
0620 627-00008 *Modi fi ed Epoxy Pavenent Marking 116. 000 0. 000
GAL 0. 000 0. 00
85. 00000 0. 000 0. 00
0625 627-01010 *Prefornmed Plastic Pavement Marking (Type 1) (Inlaid) 174.000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0630 627-30405 *Pref orned Thernopl astic Pavenent Marking 54. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0635 629-01003 *Survey Monunent (Type 3) 3. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0640 630-00000 *Fl aggi ng 8, 450. 000 1, 031. 500
HOUR 1, 356. 750 36, 632. 25

27.00000 2, 388. 250 64, 482. 75



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20258-BI D ESTI MATE RUN 06/ 25/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0003 14: 31: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0645 630-00007 *Traffic Control Inspection 125. 000 12. 000
DAY 6. 500 2,925.00
450. 00000 18. 500 8, 325.00
0650 630-00012 *Traffic Control Management 250. 000 18. 500
DAY 13. 500 13, 500. 00
1, 000. 00000 32. 000 32, 000. 00
0655 630-80335 *Barricade (Type 3 MA) (Tenporary) 14. 000 7.000
EACH 0. 000 0. 00
300. 00000 7.000 2,100. 00
0660 630-80341  *Construction Traffic Sign (Panel Size A) 46. 000 16. 000
EACH 7.000 525. 00
75. 00000 23. 000 1,725.00
0665 630-80342  *Construction Traffic Sign (Panel Size B) 134. 000 41. 000
EACH 12. 000 960. 00
80. 00000 53. 000 4,240. 00
0670 630-80343 *Construction Traffic Sign (Panel Size O 10. 000 0. 000
EACH 5. 000 1, 000. 00
200. 00000 5. 000 1, 000. 00
0675 630-80344  *Construction Traffic Sign (Special) 431. 000 0. 000
SF 215. 500 6, 465. 00
30. 00000 215. 500 6, 465. 00
0680 630- 80355 *Portabl e Message Sign Panel 14. 000 5.500
EACH 0. 500 3, 000. 00
6, 000. 00000 6. 000 36, 000. 00
0685 630-80360  *Drum Channel i zi ng Device 201. 000 75. 000
EACH 25. 500 510. 00
20. 00000 100. 500 2,010. 00
0690 630-80370 Concrete Barrier (Tenporary) 9, 100. 000 870. 000
LF 234. 000 4,680. 00
20. 00000 1, 104. 000 22,080. 00
0695 630- 80380 *Traffic Cone 150. 000 72.500
EACH 0. 000 0. 00

11. 00000 72.500 797.50



CONTI D

ROADWAY

CAT NO0200

0700 630-85010

0705 630-85020

0710 630-86810

0715 632-00000

0720 700-70010

0725 700-70011

0730 700-70016

0735 700-70018

0740 700-70019

0745 700-70023

0750 700-70025

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

*Traffic Signal (Tenporary)

Ni ght Work Lighting

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel Cost Adjustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

12. 000

5, 600. 00000

2.000
EACH
30, 000. 00000

5. 000
EACH
25, 000. 00000

1. 000

LS
1. 00000
375, 000. 000

F A
1. 00000
10, 000. 000

F A
1. 00000
150, 000. 000

F A
1. 00000
52, 500. 000

F A
1. 00000
12, 000. 000

F A
1. 00000
8, 000. 000

F A
1. 00000
60, 000. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
1.500
4.500

1. 000
0. 000
1.000

0.500
0.500
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

86. 560
249. 840
336. 400

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 15
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8, 400

12,500

249.

00

.00

00

.00

.00

.00

.00

.00

.00

.00

14:31: 04

AMOUNT

25, 200

30, 000

25, 000

336.

00

00

00

.00

.00

.00

40

.00

.00

.00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20258-BI D ESTI MATE RUN 06/ 25/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0003 14: 31: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0751 700-70034 F/ A Add Anmbul ance Standby Service 11, 580. 000 0. 000
FA 11, 580. 000 11, 580. 00
1. 00000 11, 580. 000 11, 580. 00
0755 700- 70594 F/ A DRB Standing Committee 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $14,773,021.84 % 712,041.99$ 1, 048, 570. 05
CAT NOO0300 RETAI NI NG WALLS

0765 206- 00000 Structure Excavation 175. 000 0. 000
cY 0. 000 0. 00
28. 00000 0. 000 0. 00
0770 206-00100 Structure Backfill (Cdass 1) 146. 000 57. 000
cY 0. 000 0. 00
51. 00000 57. 000 2,907.00
0775 504-06400 *Soil Nail Wall 1, 756. 000 0. 000
SF 0. 000 0. 00
120. 00000 0. 000 0. 00
0780 504-06406 *Soi | Nail 8, 245. 000 0. 000
LF 0. 000 0. 00
38. 00000 0. 000 0. 00
0785 504-06410 *Verification Testing 5. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0790 504-08255  *Masonry Landscape Wall (Dry Stack) 740. 000 0. 000
SF 0. 000 0. 00
59. 00000 0. 000 0. 00
0795 601-03050 *Concrete Class D (Wall) 300. 000 0. 000
cY 0. 000 0. 00
905. 00000 0. 000 0. 00
0800 601-40401 *Structural Concrete Stain 7, 750. 000 0. 000
SF 0. 000 0. 00

10. 00000 0. 000 0.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 20258-BID ESTI MATE RUN 06/ 25/ 2019
PRQIECT ER119A- 065 ESTI MATE NO 0003 14:31: 04
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0300 RETAI NI NG WALLS
0805 602-00020 *Reinforcing Steel (Epoxy Coated) 64, 500. 000 0. 000
LB 0. 000 0. 00
1.10000 0. 000 0. 00
0810 605-00061 6 Inch Perforated Pipe Underdrain (Special) 850. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0815 641-10010 *Initial Shotcrete Facing 6, 153. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 1,191, 546.00$ 0.00% 2,907.00
CAT NOO301 119A039991BR PEDESTRI AN CULVERT EXTENSI ON
0820 202-00500 *Renpval of Portions of Present Structure 1. 000 0. 000
EACH 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
0825 206- 00000 Structure Excavation 59. 000 0. 000
cY 0. 000 0.00
28. 00000 0. 000 0. 00
0830 206-00100 Structure Backfill (COass 1) 49. 000 0. 000
cY 0. 000 0. 00
51. 00000 0. 000 0. 00
0835 206-01785 *Shoring (Area 5) 1. 000 0. 000
LS 0. 000 0. 00
25, 700. 00000 0. 000 0. 00
0840 515-00120  *Waterproofing (Menbrane) 13. 000 0. 000
SY 0. 000 0. 00
22.00000 0. 000 0. 00
0845 601-03030 Concrete Class D (Box Cul vert) 37. 000 0. 000
cY 0. 000 0.00
700. 00000 0. 000 0. 00
0850 601-40300 *Structural Concrete Coating 52. 000 0. 000
5% 0. 000 0. 00
10. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20258-BI D ESTI MATE RUN 06/ 25/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0003 14: 31: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 119A039991BR PEDESTRI AN CULVERT EXTENSI ON

0855 602-00020 *Reinforcing Steel (Epoxy Coated) 5, 850. 000 0. 000
LB 0. 000 0. 00
1.10000 0. 000 0. 00
0860 606-11010 *Bridge Rail Type 10R 36. 000 0. 000
LF 0. 000 0. 00
475. 00000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 89,092.00 % 0.00% 0. 00

CAT NO0302 D-15-G

0865 202-00246  *Renpval of Asphalt Mt (Pl aning) (Special) 400. 000 0. 000
Sy 0. 000 0. 00
45. 00000 0. 000 0. 00
0870 202-00453 Renoval of Portions of Present Structure (O ass 2) 8. 000 0. 000
5% 0. 000 0. 00
250. 00000 0. 000 0.00
0875 202- 00460 Renoval of Portions of Present Structure (C ass 3) 2.000 0. 000
Sy 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0880 203-00100 Mick Excavation 767.000 0. 000
cY 0. 000 0. 00
45. 00000 0. 000 0.00
0885 206- 00000 Structure Excavation 112. 000 0. 000
Ccy 0. 000 0. 00
28. 00000 0. 000 0. 00
0890 206- 00065 Structure Backfill (FlowFill) 98. 000 0. 000
cY 0. 000 0. 00
170. 00000 0. 000 0.00
0895 206-01783  *Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
27,800. 00000 0. 000 0. 00
0900 206-01784 *Shoring (Area 4) 1. 000 0. 000
LS 0. 000 0. 00

43, 500. 00000 0. 000 0.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 20258-BI D ESTI MATE RUN 06/ 25/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0003 14: 31: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 D-15-G

0905 210-00530 Rebuild Portions of Present Structure 60. 000 0. 000
SF 0. 000 0. 00
300. 00000 0. 000 0. 00
0910 403-09210 *Stone Matrix Asphal t 69. 000 0. 000
TON 0. 000 0. 00
111. 00000 0. 000 0. 00
0915 420-00510 *Ceotextile (Crack Reduction) (High Density) 345. 000 0. 000
Sy 0. 000 0. 00
18. 00000 0. 000 0. 00
0920 506-00224 Ri prap (24 Inch) 767.000 0. 000
cY 0. 000 0. 00
130. 00000 0. 000 0. 00
0925 507-00100 Concrete Slope and Ditch Paving (Reinforced) 73. 000 0. 000
cY 0. 000 0. 00
650. 00000 0. 000 0. 00
0930 515-00120 *\Wat er proofi ng (Menbrane) 400. 000 0. 000
SY 0. 000 0. 00
22. 00000 0. 000 0. 00
0935 518-03000 Sawi ng and Seal i ng Bridge Joint 400. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0940 601-06100 Concrete (Patching) 8. 000 0. 000
cY 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0945 601-51005 Gal vani ¢ Anodes 50. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0950 602-00000 *Rei nforcing Steel 240. 000 0. 000
LB 0. 000 0. 00
1. 05000 0. 000 0. 00

CAT 0302 CURRENT AMT $ 370,792.00 % 0.00% 0.00



CONTI D:

CAT NO0303

0955 202- 00246

0960

202- 00453

0965

202- 00460

0970

203- 00100

0975

206- 00000

0980

206- 00065

0985

206- 01781

0990

206- 01782

0995

210- 00530

1000

403- 09210

1005 420-00510

D- 15- AK

Renoval of Portions of Present

of Portions of Present

Renoval

Mick Excavati on

Structure Excavation

Structure Backfill

(FlowFill)

*Shoring (Area 1)

*Shoring (Area 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

C20258- COMBO
20258-BI D
ER119A- 065
| TEM
DESCRI PTI ON
*Renpoval of Asphalt Mt (Pl aning) (Special)

Structure (Cl ass 2)

Structure (Cl ass 3)

Rebui | d Portions of Present Structure

*Stone Matrix Asphal t

*Geotextile (Crack Reduction) (Hi gh Density)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
378. 000
5%
45. 00000
8. 000
%
250. 00000
2. 000
sy
1, 000. 00000
717. 000
cy
45. 00000
90. 000
cy
28. 00000
66. 000
cy
170. 00000
1. 000
LS
18, 800. 00000
1. 000
LS
19, 800. 00000
40. 000
SF
300. 00000
65. 000
TON
111. 00000
235. 000
5%

18. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:31: 04

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00
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PCN: 20258-BID ESTI MATE RUN 06/ 25/ 2019
PRQIECT ER119A- 065 ESTI MATE NO 0003 14:31: 04
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD THI' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0303 D-15-AK
1010 506-00020 Pl ace Ri prap 1, 505. 000 0. 000
cY 0. 000 0. 00
30. 00000 0. 000 0. 00
1015 507-00100 Concrete Slope and Ditch Paving (Reinforced) 76. 000 0. 000
cY 0. 000 0. 00
650. 00000 0. 000 0. 00
1020 515-00120  *Waterproofing (Menbrane) 378. 000 0. 000
Sy 0. 000 0. 00
22.00000 0. 000 0. 00
1025 518-03000 Sawi ng and Seal i ng Bridge Joint 315. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
1030 601-03040 Concrete Class D (Bridge) 35. 000 0. 000
cY 0. 000 0.00
890. 00000 0. 000 0. 00
1035 601-06100 Concrete (Patching) 2.000 0. 000
cY 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
1040 601-51005 Gal vani ¢ Anodes 50. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
1045 602-00000 *Rei nforcing Steel 540. 000 0. 000
LB 0. 000 0. 00
1. 05000 0. 000 0. 00
CAT 0303 CURRENT AMT $ 279,563.00 $ 0.00% 0. 00
CAT NO0304 D-15-Al
1050 203-00100 Muick Excavation 501. 000 0. 000
cY 0. 000 0.00
45. 00000 0. 000 0. 00
1055 506-00612 Matrix Riprap (12 Inch) 251. 000 0. 000
cY 0. 000 0. 00
125. 00000 0. 000 0. 00
CAT 0304 CURRENT AMT $ 53,920.00 % 0.00% 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 20258-BI D ESTI MATE RUN 06/ 25/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0003 14: 31: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 119A038956BL

1060 203-00100 Mick Excavation 474. 000 0. 000
oy 0. 000 0.00
45. 00000 0. 000 0.00
1065 506-00612 Matrix Riprap (12 Inch) 237. 000 0. 000
oy 0. 000 0.00
125. 00000 0. 000 0. 00
CAT 0305 CURRENT AMT $ 50, 955.00 $ 0.00$ 0.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

1070 620- 00005 Field O fice (Special) 0. 500 0. 500
EACH 0. 000 0.00
165, 000. 00000 0. 500 82, 500. 00
1075 620-00012 Field Laboratory (Cl ass 2) 0.500 0. 500
EACH 0. 000 0. 00
85, 000. 00000 0. 500 42,500. 00
1080 620- 00020 Sanitary Facility 5. 000 1. 000
EACH 0. 000 0.00
5, 800. 00000 1. 000 5, 800. 00
CAT 0400 CURRENT AMI ¢ 154, 000.00 $ 0.00% 130, 800.00

PRQJECT TOTAL CURRENT AMI $16, 962, 889. 84 $ 712,041.99% 1, 182, 277. 05



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 25/ 2019

ESTI MATE SUMVARY 14:31: 04
CONTI D C20258- COMBO ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 20978- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 60.5 DAYS TI ME ALLOW 380 WORK DAYS
PR SH 119A BOULDER CANYON PERCENT TIME:  15.92 ORI G TI ME ALLON 380 WORK DAYS
PRQJECT NO. STAL119A- 069
SH 119: NEDERLAND - EAST
NAME OF ROAD:
PRQJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PER OD ENDI NG 06/ 25/ 2019 DATE TIME STARTED 03/13/2019
14290 HI LLTOP RD. DATE LET 01/ 03/ 2019 DATE WORK BEGAN  03/13/2019
DATE AWARDED 01/31/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/26/2019 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 03/13/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 15,222, 833.22 PARTI Cl PATI NG $ 1,197,337.62 $ 876, 174. 50
AWARD PRQIJECT AMT: $ 30, 306, 322. 04 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 7.87% TOTAL EARNI NGS 1,197, 337. 62 876, 174.50
FUNDS AVAI LABLE: $ 14,025, 495. 60 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,197, 337. 62 876, 174. 50
TOTAL CLAI M5 $ 0.00 RETAI NAGE -25,897.73 -16, 262. 83
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,171, 439. 89 859, 911. 67
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,171, 439. 89 859, 911. 67
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 859, 911. 67

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00203

202- 00204

202- 00206

202- 00240

202- 00810

202-01130

202- 01135

202-01140

202- 01300

202- 04002

C20258- COVBO

20978-BI D
STA119A- 069

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Delineator

Renoval of Curb and Gutter

Renoval of Curb, Gutter and Sidewal k

Renoval

of Concrete Curb Ranp

*Renpoval of Asphalt Mt (Pl aning)

*Rermoval of Ground Sign
*Renoval of Guardrail Type 3
*Rermoval of Guardrail Thrie Beam

Renoval of Guardrail Type 4

*Renoval

of End Anchorage

*Cl ean Cul vert

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
710. 000
EACH
4.00000
480. 000
LF
6. 00000
125. 000
LF
11. 00000
106. 000
sy
10. 00000
17, 019. 000
5%
4.00000
247.000
EACH
56. 00000
8, 013. 000
LF
2. 50000
263. 000
LF
6. 00000
6, 286. 000
LF
11. 00000
42.000
EACH
215. 00000
128. 000
EACH

850. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

46. 000
22.000
68. 000

Page 2
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18, 700.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

14:31: 04

AMOUNT

57, 800.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00
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PCN: 20978-BI D ESTI MATE RUN 06/ 25/ 2019
PRQJECT: STA119A- 069 ESTI MATE NO 0003 14: 31: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01597  *Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0065 208- 00002 *Erosion Log Type 1 (12 Inch) 120. 000 0. 000
LF 0. 000 0. 00
4.25000 0. 000 0.00
0070 208-00035 *Aggr egat e Bag 300. 000 0. 000
LF 0. 000 0.00
5. 60000 0. 000 0. 00
0075 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
4, 400. 00000 0. 000 0.00
0080 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 6. 000 0. 000
EACH 0. 000 0.00
73. 00000 0. 000 0. 00
0085 208-00103 Renoval and Di sposal of Sedinment (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0090 208-00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0095 208-00106 Sweepi ng (Sedi ment Renoval ) 80. 000 0. 000
HOUR 5. 000 625. 00
125. 00000 5. 000 625. 00
0100 210-00011  *Reset Mailbox Structure (Type 1) 21.000 0. 000
EACH 0. 000 0.00
270. 00000 0. 000 0. 00
0105 210-00012 *Reset Mailbox Structure (Type 2) 5. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0110 210-00013 *Reset Mailbox Structure (Type 3) 3. 000 0. 000
EACH 0. 000 0.00

380. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0115 210-04020

0120

211-00220

0125

212-00006

0130

212-00032

0135

213-00012

0140

304- 06000

0145

403- 00720

0150

403- 09210

0155

403- 34721

0160

605- 00080

0165 606-00301

C20258- COVBO

STA119A- 069

20978-BID

| TEM
DESCRI PTI ON

Modi fy Inlet

2 Inch Cored Drilled Hole

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Spray-on Mul ch Bl anket

Aggr egat e Base Course (C ass 6)

* Hot

M x Asphal t

(Patching) (Asphalt)

*Stone Matrix Asphal t

* Hot

M x Asphal t

(Grading SX) (75) (PG 58-28)

8 Inch Perforated Pipe Underdrain

*Quardrail Type 3 (6-3 Post Spacing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
3, 200. 00000
20. 000
EACH
4, 900. 00000
0. 100
ACRE
450. 00000
0. 100
ACRE
3, 400. 00000
0. 500
ACRE
3, 500. 00000
2, 354. 000
TON
42. 00000
200. 000
TON
145. 00000
38, 176. 000
TON
111. 00000
19, 088. 000
TON
82. 00000
60. 000
LF
110. 00000
8, 013. 000
LF

47.00000

QrY TH'S PERI OD
QTY TO DATE

22.
. 000
22.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

140

140

. 000
. 000
. 000

. 240
3, 992.
4, 590.

410
650

. 000
. 000
. 000

. 000
. 000
. 000

Page 4

ESTI MATE RUN 06/ 25/ 2019

327, 377

.00

.00

.00

.00

.00

.00

.00

.00

62

.00

.00

14:31: 04

AMOUNT

14,700

3,210

376, 433

.00

00

.00

.00

.00

.00

30

.00

30

.00

.00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

606- 00910

606- 01370

606- 02003

608- 00000

608- 00010

609-21010

609- 21020

612- 00041

612-00042

612- 00043

614-00012

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

ROADWAY

Guardrai |

Type 9 (Style CA)

*Transition Type 3G

*End Anchorage (Nonfl ared)

Concrete Sidewal k

Concrete Curb Ranp

Curb and Gutter Type 2 (Section |-B)

Curb and CGutter Type 2 (Section |l-B)

*Del i neat or

(Flexible) (Type 1)

*Del ineator (Flexible) (Type Il)

*Del i neat or

(Flexible) (Type I11)

*Sign Panel (Class I1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6, 286. 000
LF
79. 00000
14. 000
EACH
4, 790. 00000
42.000
EACH
5, 100. 00000
125. 000
sy
56. 00000
106. 000
sy
120. 00000
225. 000
LF
34. 00000
370. 000
LF
36. 00000
600. 000
EACH
68. 00000
40. 000
EACH
68. 00000
70. 000
EACH
75. 00000
1, 233. 000
SF

26. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 5

ESTI MATE RUN 06/ 25/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:31: 04

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20978-BI D ESTI MATE RUN 06/ 25/ 2019
PRQJECT: STA119A- 069 ESTI MATE NO 0003 14: 31: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-01512  *Steel Sign Support (2-1nch Round) (Post) 1, 025. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0230 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 197. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0235 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 507. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0. 00
0240 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 62. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
0245 614-80385 *Runble Strip 69, 960. 000 0. 000
LF 0. 000 0. 00
0. 18000 0. 000 0. 00
0250 625-00000 *Construction Surveying 0. 400 0. 036
LS 0. 037 9, 250. 00
250, 000. 00000 0.073 18, 250. 00
0255 626-00000  *Mbbilization 0. 500 0. 000
LS 0.096 334, 080. 00
3, 480, 000. 00000 0. 096 334, 080. 00
0260 626-01102 *Public Information Services (Tier I1I) 0. 500 0. 035
LS 0. 025 1, 625. 00
65, 000. 00000 0. 060 3, 900. 00
0265 627-00008 *Modi fi ed Epoxy Pavenent Marking 924. 000 0. 000
GAL 0. 000 0. 00
85. 00000 0. 000 0. 00
0270 627-00019 *Pavement Marking Paint (H gh Build)(lnlaid) 2,772.000 0. 000
GAL 0. 000 0. 00
73.00000 0. 000 0. 00
0270 MATERI AL ALLOWANCE Rock Rei nforcing (No. 10) 0. 000
LF 7,500. 000 35, 325. 00

4.71000 7,500. 000 35, 325. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0275 627-30324

0280

627-30329

0285

630- 00000

0290

630- 00001

0295

630- 00007

0300

630- 00012

0305

630- 00017

0310

630- 80002

0315

630- 80341

0320

630- 80342

0325 630-80350

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

*Preformed Pl astic Paverment Marking (Wrd-Synbol)

(Type 1)

*Preformed Pl astic Pavenment Marking (Xwal k- Stop Line)

(Type

*Fl aggi ng

*Pi | ot

Car Qperation

*Traffic Control

I nspection

*Traffic Control

Management

*Traffic Control

Managenent ( Speci al)

*Fl ashi ng Beacon (Sol ar)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Vertical Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
53. 500
SF
20. 00000
826. 000
SF
12. 00000
2,120. 000
HOUR
27.00000
800. 000
HOUR
65. 00000
70. 000
DAY
450. 00000
130. 000
DAY
1, 000. 00000
50. 000
DAY
1, 000. 00000
2.000
EACH
1, 500. 00000
50. 000
EACH
75. 00000
70. 000
EACH
80. 00000
150. 000
EACH

20. 00000

QrY TH'S PERI OD
QTY TO DATE

10.

13.
. 000
17.

17.
10.
27.

. 000
. 000
. 000

. 000
. 000
. 000

. 750
. 000
. 750

. 750
. 250
. 000

. 000
. 500
13.

500

500

. 000
11.

500

. 000
. 000
10.

000

. 000
. 000
. 000

500

500

500
000
500

. 000
. 000
. 000

Page 7

ESTI MATE RUN 06/ 25/ 2019

14,121.

5, 151.

2,925,

1, 000.

7, 000.

300.

800.

.00

.00

00

25

00

00

00

.00

.00

14:31: 04

AMOUNT

33, 473.

6, 695.

6, 075.

11, 500.

10, 000.

1, 312.

2, 200.

.00

.00

25

00

00

00

00

.00

50

00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20978-BI D ESTI MATE RUN 06/ 25/ 2019
PRQJECT: STA119A- 069 ESTI MATE NO 0003 14: 31: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 630-80355 *Portabl e Message Sign Panel 2.000 1.000
EACH 0. 000 0.00
6, 000. 00000 1. 000 6, 000. 00
0335 630-80360  *Drum Channel i zi ng Devi ce 200. 000 40. 000
EACH 60. 000 1, 200. 00
20. 00000 100. 000 2,000. 00
0340 630-80363  *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 5. 000
EACH 0. 000 0.00
150. 00000 5. 000 750. 00
0345 630-80370 Concrete Barrier (Tenporary) 2, 000. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0350 630-80380 *Traffic Cone 230. 000 72.500
EACH 0. 000 0.00
11. 00000 72.500 797. 50
0355 630-80511 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
8, 500. 00000 0. 000 0. 00
0360 630-85010  *Inpact Attenuator (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
5, 600. 00000 0. 000 0. 00
0365 630-86810 *Traffic Signal (Tenporary) 3. 000 0. 000
EACH 0. 500 12, 500. 00
25, 000. 00000 0. 500 12, 500. 00
0370 700-70010 F/ A Mnor Contract Revisions 375, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0375 700-70011 F/ A Partnering 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70012 F/ A Asphalt Pavenent Incentive 30, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D

C20258- COVBO
20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 9
ESTI MATE RUN 06/ 25/ 2019
14: 31: 04

PREV QTY/
QTY THI'S PERI OD TH S

QrY TO DATE AMOUNT

CAT NO0200

0385

0390

0395

0400

0405

0410

0495

0500

700- 70016

700-70018

700- 70019

700- 70023

700- 70380

700- 70594

CAT NO0201

0420

0425

201- 00000

202- 00010

ROADWAY

F/ A Fuel Cost Adj ustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/ A Erosion Control

F/ A DRB Standing Committee

MATERI AL ALLOWANCE Mesh Anchor

MATERI AL ALLOMANCE Wre Mesh

Trail

Clearing and Grubbing

Renoval of Tree

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
150, 000. 000
FA
1. 00000
297, 500. 000
FA
1. 00000
63, 908. 620
FA
1. 00000
8, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
100, 000. 000
FA
1. 00000
EACH
372. 00000
SF
0. 70000
CAT 0200
1. 000
LS

148, 000. 00000

66. 000

300. 00000

CURRENT AMT $11, 453,793.92 $

216. 480
3,416. 920 3,416. 92
3, 633. 400 3, 633. 40

0. 000
0. 000 0. 00
0. 000 0. 00

7,157.160
56, 751. 460
63, 908. 620

56, 751. 46
63, 908. 62

0. 000
0. 000 0. 00
0. 000 0. 00

o

. 000
000 0.00
000 0.00

© o

o

. 000

°

000 0. 00
000 0.00

=

0. 000
50. 000
50. 000

18, 600. 00
18, 600. 00

0. 000
68, 700. 000 48, 090. 00
68, 700. 000 48, 090. 00

898,838.25% 1,071, 858. 87

0. 000
0. 250 37, 000. 00
0. 250 37, 000. 00

0. 000
54. 000 16, 200. 00

54. 000 16, 200. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20978-BI D ESTI MATE RUN 06/ 25/ 2019
PRQJECT: STA119A- 069 ESTI MATE NO 0003 14: 31: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0430 202-00019 Renoval of Inlet 3. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0.00
0435 202- 00020 *Rermoval of Concrete Box Cul vert 1. 000 0. 000
EACH 0. 000 0.00
12, 000. 00000 0. 000 0. 00
0440 202-00035 Renoval of Pipe 182. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0.00
0445 202-00155 *Renpval of Wall 80. 000 0. 000
LF 0. 000 0.00
17. 50000 0. 000 0. 00
0450 202-00201 *Renmoval of Curb 390. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0.00
0455 202-00202 Renoval of Gutter 18. 000 0. 000
LF 0. 000 0.00
17. 00000 0. 000 0. 00
0460 202-00207 Renoval of Brick Pavers 70. 000 0. 000
5% 0. 000 0. 00
16. 00000 0. 000 0.00
0465 202-00210 Renoval of Concrete Pavenent 474. 000 0. 000
5% 0. 000 0.00
8. 50000 0. 000 0. 00
0470 202-00220 *Renpoval of Asphalt Mat 1, 054. 000 0. 000
Sy 0. 000 0. 00
5. 50000 0. 000 0.00
0475 202-01000 *Renpval of Fence 98. 000 0. 000
LF 0. 000 0.00
5. 00000 0. 000 0. 00
0480 202-01130 *Renoval of Guardrail Type 3 212. 000 0. 000
LF 0. 000 0. 00

2.50000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20978-BI D ESTI MATE RUN 06/ 25/ 2019
PRQJECT: STA119A- 069 ESTI MATE NO 0003 14: 31: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0485 202-01300 *Renpval of End Anchorage 1. 000 0. 000
EACH 0. 000 0. 00
215. 00000 0. 000 0. 00
0490 203-00010 Uncl assi fied Excavation (Conplete In Place) 5, 530. 000 0. 000
cY 0. 000 0. 00
21.00000 0. 000 0. 00
0495 203-00050  Unsuitable Material 100. 000 0. 000
cY 0. 000 0. 00
47.50000 0. 000 0. 00
0500 203-00400 *Rock Excavation 2,620. 000 0. 000
cY 0. 000 0. 00
48. 00000 0. 000 0. 00
0505 203-01100 Proof Rolling 20. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0510 203-01510 Backhoe 60. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0515 203-01594 Conbi nati on Loader 60. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0520 203-01597 *Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0525 203-02330 Laborer 60. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0530 206- 00000 Structure Excavation 2,820. 000 0. 000
cY 0. 000 0. 00
28. 00000 0. 000 0. 00
0535 206- 00065 Structure Backfill (FlowFill) 801. 000 0. 000
cY 0. 000 0. 00

170. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20978-BI D ESTI MATE RUN 06/ 25/ 2019
PRQJECT: STA119A- 069 ESTI MATE NO 0003 14: 31: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0540 206-00100  Structure Backfill (Cl ass 1) 1, 115. 000 0. 000
cY 0. 000 0.00
51. 00000 0. 000 0. 00
0545 206- 00510 Filter Material (C ass A) 302. 000 0. 000
cY 0. 000 0. 00
108. 00000 0. 000 0.00
0550 206-01781 *Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0.00
18, 800. 00000 0. 000 0. 00
0555 206-01782 *Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
19, 800. 00000 0. 000 0.00
0560 206-01783 *Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0.00
27,800. 00000 0. 000 0. 00
0565 206-01784 *Shoring (Area 4) 1. 000 0. 000
LS 0. 000 0. 00
43, 500. 00000 0. 000 0.00
0570 206-01785 *Shoring (Area 5) 1. 000 0. 000
LS 0. 000 0.00
25, 700. 00000 0. 000 0. 00
0575 207-00205 Topsoi | 1, 096. 000 0. 000
cY 0. 000 0. 00
35. 00000 0. 000 0.00
0580 207-00210 St ockpi | e Topsoi | 1, 000. 000 0. 000
cY 0. 000 0.00
6. 90000 0. 000 0. 00
0585 208- 00002 *Erosi on Log Type 1 (12 Inch) 3, 210. 000 0. 000
LF 0. 000 0. 00
4. 25000 0. 000 0.00
0590 208-00035 *Aggr egat e Bag 64. 000 0. 000
LF 0. 000 0.00

5. 60000 0. 000 0. 00



CONTI D

CAT NO0201

0595

0600

0605

0610

0615

0620

0625

0630

0635

0640

0645

208- 00045

208- 00052

208- 00056

208- 00070

208- 00103

208- 00105

208- 00106

208- 00107

208- 00207

210- 00050

210- 00810

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

Trail

Concrete Washout Structure

*Storm Drain Inlet

Protection (Type 11)

*Storm Drain |nlet

Protection (Type I11)

Vehi cl e Tracki ng Pad

of Sedi nent

Renoval

and Di sposal (Labor)

of Sedi ment

Renoval

and Di sposal

(Equi prent)

*Sweepi ng (Sedi nent Renoval)

of Trash

Renoval

*Er osi on Control

Managenent

Reset Fire Hydrant

Reset Ground Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
4, 400. 00000
1. 000
LF
235. 00000
2. 000
EACH
240. 00000
4. 000
EACH
3, 100. 00000
40. 000
HOUR
35. 00000
40. 000
HOUR
90. 00000
40. 000
HOUR
125. 00000
30. 000
HOUR
35. 00000
130. 000
DAY
135. 00000
1. 000
EACH
6, 400. 00000
2.000
EACH

350. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
3.500
5. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 13

ESTI MATE RUN 06/ 25/ 2019

472.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:31: 04

AMOUNT

742.

.00

.00

.00

.00

.00

.00

.00

.00

50

.00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20978-BI D ESTI MATE RUN 06/ 25/ 2019
PRQJECT: STA119A- 069 ESTI MATE NO 0003 14: 31: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0650 210-02510 *Rel ay Sprinkler System 1. 000 0. 000
LS 0. 000 0. 00
26, 000. 00000 0. 000 0. 00
0655 211-01115 *Rock Reinforcement (Number 10) 375. 000 0. 000
LF 0. 000 0. 00
98. 00000 0. 000 0. 00
0660 212-00006 *Seeding (Native) 1.870 0. 000
ACRE 0. 000 0. 00
450. 00000 0. 000 0. 00
0665 212-00009 *Seedi ng (Tenporary) 0. 530 0. 000
ACRE 0. 000 0. 00
800. 00000 0. 000 0. 00
0670 213-00002 *Mul ching (Weed Free Hay) 1.150 0. 000
ACRE 0. 000 0. 00
680. 00000 0. 000 0. 00
0675 213-00061 *Mul ch Tackifier 230. 000 0. 000
LB 0. 000 0. 00
2. 75000 0. 000 0. 00
0680 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
11, 000. 00000 0. 000 0. 00
0685 214-00220 *Deci duous Tree (2 Inch Caliper) 24.000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0690 214-00330  *Deciduous Shrub (3 Gallon Container) 95. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0695 216-00201  *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 300. 000 0. 000
Cl ass
SY 0. 000 0. 00
2. 30000 0. 000 0. 00
0700 216-00221 *Soil Retention Bl anket (Coconut) (Biodegradable C ass 2,570. 000 0. 000
1
) Sy 0. 000 0. 00

3. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20978-BI D ESTI MATE RUN 06/ 25/ 2019
PRQJECT: STA119A- 069 ESTI MATE NO 0003 14: 31: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0705 217-00015  Noxi ous Weed Managenent 600. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0710 240-00000 W1dlife Biologist 116. 250 81. 000
HOUR 35. 250 4, 406. 25
125. 00000 116. 250 14,531. 25
0715 240-00010 Renopval of Nests 40. 000 12.750
HOUR 0. 250 22.50
90. 00000 13. 000 1,170. 00
0720 240-00020 Netting 100. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0.00
0725 304-06000  Aggregate Base Course (C ass 6) 1, 209. 000 0. 000
TON 0. 000 0. 00
42.00000 0. 000 0. 00
0730 304-06008 Aggregat e Base Course (Class 6) (Special) 48. 000 0. 000
cY 0. 000 0. 00
125. 00000 0. 000 0.00
0735 304-09014  Aggregate Base Course (Special) 333. 000 0. 000
TON 0. 000 0. 00
44.00000 0. 000 0. 00
0740 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 257. 000 0. 000
TON 0. 000 0. 00
145. 00000 0. 000 0.00
0745 403-34721  *Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 255. 000 0. 000
TON 0. 000 0. 00
82. 00000 0. 000 0. 00
0750 420-00113 Geotextile (Drainage) (O ass 2) 1, 285. 000 0. 000
SY 0. 000 0. 00
1. 80000 0. 000 0.00
0755 420-00114  Geotextile (Drainage) (Class 3) 35. 000 0. 000
SY 0. 000 0. 00

25. 00000 0. 000 0. 00



CONTI D

Trail

CAT NO0201

0760 504-04430

0765

504- 06100

0770

506- 00212

0775

506- 00224

0780

514- 00200

0785

515- 00120

0790

601- 03000

0795

601- 03050

0800

601- 03540

0805

601- 40005

0810 601-40400

C20258- COVBO
20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

Rei nf orced Concrete Facing

G ound Nailed Wall

Riprap (12 Inch)

Ri prap (24 Inch)

Pedestrian Railing (Steel)

*Wat er proofi ng (Menbrane)

Concrete Class D

*Concrete Class D (wvall)

Concrete Class DT (Deck Topping)

*Cut

St one Veneer

*Structural Concrete Stain

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO

SF

SF

CcY

LF

SY

CY

CY

SF

SY

0003

495. 000

42.00000

1,474.000

16. 00000

54. 000

125. 00000

773.000

130. 00000

722.000

265. 00000

475. 000

22. 00000

53. 000

330. 00000

356. 000

905. 00000

39. 000

1, 100. 00000

4,092. 000

60. 00000

5. 000

90. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 16

ESTI MATE RUN 06/ 25/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:31: 04

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20978-BI D ESTI MATE RUN 06/ 25/ 2019
PRQJECT: STA119A- 069 ESTI MATE NO 0003 14: 31: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0815 602- 00000 *Rei nforcing Steel 56, 185. 000 0. 000
LB 0. 000 0. 00
1. 05000 0. 000 0.00

0820 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 362. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0825 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 96. 000 0. 000
LF 0. 000 0. 00
160. 00000 0. 000 0. 00
0830 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 41.000 0. 000
LF 0. 000 0. 00
210. 00000 0. 000 0. 00
0835 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 32. 000 0. 000
LF 0. 000 0.00
170. 00000 0. 000 0. 00
0840 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 247.000 0. 000
LF 0. 000 0. 00
320. 00000 0. 000 0. 00
0845 603-05018 18 Inch Reinforced Concrete End Section 3. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
0850 603-05024 24 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0855 603- 05036 36 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0.00
5, 300. 00000 0. 000 0. 00
0860 603-05042 42 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
6, 800. 00000 0. 000 0. 00
0865 603-05048 48 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00

8, 000. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20978-BI D ESTI MATE RUN 06/ 25/ 2019
PRQJECT: STA119A- 069 ESTI MATE NO 0003 14: 31: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0870 603-50006 6 Inch Plastic Pipe 159. 000 0. 000
LF 0. 000 0.00
28. 00000 0. 000 0. 00
0875 603-71609 *16x8 Foot Concrete Box Cul vert (Precast) 72.000 0. 000
LF 0. 000 0. 00
1, 680. 00000 0. 000 0.00
0880 603-71610 *16x10 Foot Concrete Box Cul vert (Precast) 120. 000 0. 000
LF 0. 000 0.00
1, 700. 00000 0. 000 0. 00
0885 604- 00305 Inlet Type C (5 Foot) 7.000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0.00
0890 604-00310 Inlet Type C (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00
4,500. 00000 0. 000 0. 00
0895 604- 00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
0900 604- 13005 Inlet Type 13 (5 Foot) 3. 000 0. 000
EACH 0. 000 0.00
4,500. 00000 0. 000 0. 00
0905 604-16005 Inlet Type 16 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0.00
0910 604-25005 Vane Grate Inlet (5 Foot) 1. 000 0. 000
EACH 0. 000 0.00
4, 800. 00000 0. 000 0. 00
0915 604-25010 Vane Grate Inlet (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 700. 00000 0. 000 0. 00
0920 604-30010 Manhol e Sl ab Base (10 Foot) 2.000 0. 000
EACH 0. 000 0.00

6, 000. 00000 0. 000 0. 00



CONTI D:

Trail

CAT NO0201

0925 604-30015

0930

605- 00040

0935

605- 83002

0940

605- 84000

0945

606- 00301

0950

606- 00910

0955

606- 00940

0960

606- 00941

0965

606- 01370

0970

606- 02003

0975 606- 02005

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

Manhol e Sl ab Base (15 Foot)

4 Inch Perforated Pipe Underdrain

Geoconposite Drain with Pipe

Subsurface Drain Qutlet

*Quardrail

Type 3 (6-3 Post Spacing)

Cuardrail

Type 9 (Style CA)

Guardrai |

Type 9 (Style CE)

Cuardrai |

Type 9 (Style CE) (Special)

*Transition Type 3G

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
8, 500. 00000
292. 000
LF
40. 00000
445. 000
5%
88. 00000
99. 000
LF
62. 00000
700. 000
LF
47.00000
269. 000
LF
79. 00000
236. 000
LF
160. 00000
446. 000
LF
285. 00000
1. 000
EACH
4, 790. 00000
2.000
EACH
5, 100. 00000
4. 000
EACH

3, 900. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 25/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:31: 04

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

Trail

CAT NO0201

0980 607-11455

0985

607-11525

0990

607-11530

0995

608- 00026

1000

608- 00028

1005

609-21020

1010

609- 24002

1015

614- 00011

1020

614- 00216

1025

614- 00218

1030 614-01512

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

*Fence Wbod

*Fence (Pl astic)

*Fence (Special)

Concrete Bi keway (6 Inch)

Concrete Bikeway (8 Inch)

Curb and Gutter Type 2 (Section II-B)

Gutter Type 2 (2 Foot)

*Si gn Panel

(Class 1)

*Steel Sign Post (2x2 Inch Tubing)

*Steel Sign Post (2.25x2.25 Inch Tubing)

*Steel Sign Support (2-1nch Round)(Post)

ESTI MATE NO

LF

LF

LF

SY

SY

LF

LF

SF

LF

LF

LF

COLORADO DEPARTMENT OF TRANSPORTATI ON

0003

326. 000

20. 00000

2,000. 000

2.00000

74.000

18. 00000

2,386. 000

65. 00000

429. 000

75. 00000

349. 000

36. 00000

129. 000

27.00000

49. 000

21. 00000

150. 000

8. 50000

45. 000

10. 50000

10. 000

9. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:31: 04

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00
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PCN: 20978-BI D ESTI MATE RUN 06/ 25/ 2019
PRQJECT: STA119A- 069 ESTI MATE NO 0003 14: 31: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

1035 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 1. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
1040 614-85001 *| npact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
16, 900. 00000 0. 000 0. 00
1045 619-30320 4 Inch Gal vani zed Pipe 14.000 0. 000
LF 0. 000 0. 00
550. 00000 0. 000 0. 00
1050 621-00425 *Det our 1. 000 0. 000
LS 0. 250 21, 250. 00
85, 000. 00000 0. 250 21, 250. 00
1055 622-00270 Bol | ard 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
1060 627-00008 *Modi fi ed Epoxy Pavenent Marking 4. 840 0. 000
GAL 0. 000 0. 00
85. 00000 0. 000 0. 00
1065 627-00011  *Pavement Marking Paint (Waterborne) 15. 000 0. 000
GAL 0. 000 0. 00
65. 00000 0. 000 0. 00
1070 627-01010 *Preformed Pl astic Pavement Marking (Type I)(Inlaid) 133. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
1075 641-10000 *Shotcrete 164. 000 0. 000
Sy 0. 000 0. 00
215. 00000 0. 000 0. 00

CAT 0201 CURRENT AMI $ 3,632,439.30% 79,351.25% 90, 893. 75
CAT NO0400 CONSTRUCTI ON ENG NEERI NG

1080 620-00005 Field O fice (Special) 0. 500 0. 500
EACH 0. 000 0. 00
165, 000. 00000 0.500 82, 500. 00



CONTI D: C20258- COVBO

PCN: 20978-BID

PRQIECT STA119A- 069

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG

1085 620-00012 Field Laboratory (C ass 2)

1090 620-00020 Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 22
ESTI MATE RUN 06/ 25/ 2019

ESTI MATE NO: 0003 14: 31: 04
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
0. 500 0. 500
EACH 0. 000 0. 00
85, 000. 00000 0. 500 42, 500. 00
2.000 2.000
EACH 0. 000 0. 00
5, 800. 00000 2.000 11, 600. 00
CAT 0400  CURRENT AMT $ 136, 600. 00 $ 0.00$ 136, 600. 00

PROQIECT TOTAL

CURRENT AMI $15, 222,833.22 $

978,189.50 % 1, 299, 352. 62



